

ORANGE COUNTY PLANNING DIVISION I Drive District Advisory Board

I Drive Wayfinding Signage Project Update
April 2025



ORANGE COUNTY PLANNING DIVISION
PLANNING, ENVIRONMENTAL & DEVELOPMENT SERVICES DEPARTMENT

General Updates

- Location Walks - Ongoing until Project End
- Content Schedule - Rolling Review
- Phase I Electric Coordination - Ongoing



Gateway



Small Vehicular



Large Vehicular


General Updates

- Location Walks - Ongoing until Project End
- Content Schedule - Rolling Review
- Phase I Electric Coordination - Ongoing
- Signage Install - Ongoing
(Next batch of Small Vehicular Signs Installation Underway)





Updates on Phase I Locations

- 47 Signs
 - Installation Ongoing
- Gateway Monuments (6)
- Subdistrict Monuments (3)
- Vehicular Signs – Large (9)
- Vehicular Signs – Small (27)
- Parking Directional (2)



Updates on Phase I Locations

- 47 Signs
 - Installation Ongoing
- Gateway Monuments (6)
- Subdistrict Monuments (3)
- Vehicular Signs – Large (9)
- Vehicular Signs – Small (27)
- Parking Directional (2)




Updates on Phase I Locations

- 47 Signs
 - Installation Ongoing
 - Gateway Monuments (6)
 - Subdistrict Monuments (3)
 - Vehicular Signs – Large (9)
 - Permitting/Installation Imminent
 - Vehicular Signs – Small (27)
 - Parking Directional (2)




Large Vehicular Sign
(FDOT Roads - >25MPH)





Updates on Phase I Locations

- 47 Signs
 - Installation Ongoing
 - Gateway Monuments (6)
 - Subdistrict Monuments (3)
 - Vehicular Signs – Large (9)
 - Vehicular Signs – Small (27)
 - Seven in first batch installation underway
 - Parking Directional (2)




Updates on Phase I Locations

- 47 Signs
 - Installation Ongoing
- Gateway Monuments (6)
- Subdistrict Monuments (3)
- Vehicular Signs – Large (9)
- Vehicular Signs – Small (27)
- Parking Directional (2)




Updates on Phase I Locations

- 47 Signs
 - Installation Ongoing
- Gateway Monuments (6)
- Subdistrict Monuments (3)
- Vehicular Signs – Large (9)
- Vehicular Signs – Small (27)
- Parking Directional (2)




Updates on Phase II Locations

- 130 Signs
 - Utility Cross-Referencing Efforts Ongoing
 - Installation – Starting in Late 2025
- Pedestrian Signs (32)
- Pedestrian Kiosks (50)



Updates on Phase II Locations

- 130 Signs
 - Utility Cross-Referencing Efforts Ongoing
 - Installation – Starting in Late 2025
- Pedestrian Signs (32)
- Pedestrian Kiosks (50)



TIMELINE

 Phase 2

Targeting Summer for End of Phase One

2025

Signage Install

Sign Loc. Walks

Phase Two Shop Drawing Review/Approvals

Permitting

Fabrication

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
		Ongoing Installation									
				Ongoing Until Project End							
Ongoing Until Project End											